

X-ROADS CLUSTER ICTPD FACILITATOR TIMETABLE TERM 1 2009					
WEEK	MONDAY	TUESDAY	WEDNESDAY	THURSDAY	FRIDAY
Jan 26-30		TOD Ohaupo Pam Hook	TOD Deanwell Pam Hook		Project D / F/ Mangr Planning Mtg
1 Feb 2-5	TOD Ngahinapouri	Deanwell .2	Te Uku TOD	Te Uku TOD	Waitangi Day
2 Feb 9-13	Admin	Principal Meeting at Ohaupo	Deanwell .2	Deanwell	
3 Feb 16-20	Deanwell	Deanwell .2	ClstrNetworkMtg at Cambridge East P/LTCompulsory	Project D / F/ Mangr Finance Mtg	NCD/Ohaupo
4 Feb 23-27	Admin	Deanwell .2	Learning at School Conference - Rotorua		
5 March 2-6	NCD/Pokeno	Deanwell .2	NCD/Ohaupo	Project D / F/ Mangr Planning Mtg	Admin
6 March 9-13	Paterangi	Deanwell .2	Principal Lead Tchrs at Rukuhia	Senior 6-8 Photo Expo at Ngahinapouri	Te Uku
7 March 16-20	Ngahinapouri	Deanwell .2	Ohaupo / PD	Middle 4-5 Photo Expo at Ngahinapouri	Paterangi
8 March 23-27	Te Pahu	Deanwell .2	Ohaupo / PD	Junior 0-3 Photo Expo at Ngahinapouri	NCD/Ohaupo
9 Mar 30-April 3	Te Pahu	Deanwell .2	Rukuhia	Team Meeting Adobe Connect	NCD/Ohaupo
10 April 6-9	NCD/Ohaupo	Deanwell .2	NCD/Ohaupo	NCD/Ohaupo	Easter

KEY:

Principals

Lead Teachers

Workshops All Teachers


Team/Project Director Meetings

Admin/Resource Development/Personal PD

In-School PD

Deanwell .2

Facilitator Non-Contract Day




9.30-12.30

9.30-2.30  
Learning/Achievement  
Gathering Evidence of Change



**Pokeno**

9.30-2.30



Audio /Online  
4-5pm Pauline

Camp Deanwell Week 8/9  
Te Uku campWk 9 /10